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Company (U902E) to find the 2014 SONGS Units 2 
and 3 Decommissioning Cost Estimate Reasonable 
and Address Other Related Decommissioning Issues. 
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ATTACHMENT A – STATEMENT OF WITNESS QUALIFICATIONS 

 

Donna Gilmore. 

  

I am the founder of San Onofre Safety, an organization that provides factual government 

and scientific information on the serious safety and cost issues found at the San Onofre Nuclear 

Generating Station in San Clemente, California. Since the closure of the nuclear reactors, the 

focus has turned from operational safety issues to issues of nuclear dry cask storage.  The San 

Onofre Safety website (sanonofresafety.org) is used around the world by journalists, engineers, 

elected officials and the general public for creditable sourced information on nuclear safety and 

cost issues.   

I have over 30 years experience in information technology project management and 

systems analysis, including the design and implementation of major technology systems for the 

State of California and the management of a large engineering data center.   
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Activities: 

I frequently participate in NRC and other federal, state and local government meeting on 

nuclear waste storage issues and related issues, such as material corrosion. I collaborate with 

nuclear engineers, material engineers and nuclear physicists in my research.  Research and 

collaboration extends both nationally and internationally. 

Recent publications: 

• High Burnup Nuclear Fuel – Pushing the Safety Envelope, January 2014 (co-authored 

with nuclear physicist Dr. Marvin Resnikoff) 

• Diablo Canyon: Conditions for Stress Corrosion Cracking in Two Years, October 23, 

2014, and San Onofre Dry Cask Storage Issues, September 23, 2014 

• San Onofre Dry Cask Storage Issues, September 23, 2014 

• Reasons to buy thick nuclear waste dry storage casks, January 20, 2015 

• Myths about nuclear waste storage, January 30, 2015 

• San Onofre Dry Cask Storage Issues, September 23, 2014 

• Years to Cool Chart and Nuclear Waste Recommendations 

• High Burnup Fuel – Executive Summary 

• Stop the High Burnup Nuclear Experiment 

• NRC Safety Allegations – Worst Safety Record in Nation 

• California has Excess Power Without Nuclear 

• San Onofre Steam Generator Problem Summary 

 

Nuclear Waste Storage Presentations 

• NRC Annual Nuclear Waste Conference, November 2014 
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• Sierra Club Nuclear Summit, November 2014 Summit 

• California Energy Commission IEPR Nuclear Workshop, 2015 

• California Coastal Commission, 2015 

• Numerous presentation on nuclear waste storage to local, state and national government 

and non-governmental organizations, and other educational venues 

• Interviews with international, national and local news media 

 

Conference, Workshops, Meetings 

• SCE California Engagement Panel (CEP) Nuclear Waste Workshop member 

• Participate in meetings and workshops on nuclear waste storage and transport, material 

corrosion and related issues (Nuclear Regulatory Commission, California Energy 

Commission, Nuclear Waste Technical Review Board, SCE California Engagement 

Panel 

 

I submit public comments and testimony on pending state, federal and local regulations and 

decisions. 

• Comments on NRC pending approval of a Holtec UMAX system and the Areva 

NUHOMS system that SCE planned to procure resulted in those approvals being 

withdrawn due to significant adverse comments. 

• Comments to the California Coastal Commission regarding SCE’s request for a Coastal 

Permit Waiver, resulted in the waiver being denies. 
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/05/2015

Question  47:

47. Please confirm that the dry storage system selected by SCE and that SCE intends to use is the 
Holtec Hi-Storm UMAX system, including the following elements:

a. The MPC-37 Multi-Purpose Canister.
b. The Hi-Storm UMAX underground storage module.
c. The Hi-Trac VW On-Site Transfer Cask.
d. The Hi-Star 190 Off-Site Transportation Cask.

Response to Question  47:

SCE objects to this request on the ground that it is vague and ambiguous, particularly in regard 
to the time period being questioned.  SCE also objects to this request to the extent it seeks 
information that is outside the scope of this proceeding.  The scoping memo excludes vendor 
selection and specifications from the scope of this proceeding.  Subject to and without waiving 
these objections, SCE responds as follows:

Yes, SCE intends to use the Holtec Hi-Storm UMAX system, including MPC-37 multi-purpose 
canisters, Hi-Storm UMAX underground storage modules, the Hi-Trac VW on-site transfer cask, 
and the Hi-Star 190 off-site transportation cask.  These components were illustrated in the slide 
presentation presented by Holtec at the October 14, 2014 SONGS Community Engagement 
Panel meeting.  SCE provided this slide presentation in its response to Gilmore-SCE-001 
Question 15. 
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Jose Luis Perez 

Title: Prinicipal Manager, Regulatory, Finanical Planing, and Analysis  
 Dated: 06/05/2015

Question  48:

48. For each element of the dry storage system listed in Question 47, please provide the 
element’s lifespan that SCE assumed in calculating the DCE.

Response to Question  48:

SCE objects to the request on the ground that it is vague and ambiguous.  SCE assumes that this 
question only seeks information regarding the Holtec system.  SCE also objects to the request to 
the extent it seeks information that is beyond the scope of this proceeding.  The scoping memo 
excludes vendor selection and specifications from the scope of this proceeding.  Subject to and 
without waiving these objections, SCE responds as follows:

Due to the lack of a federal repository for high level waste, no definitive estimate can be 
provided for the length of time on-site storage will be required.  With proper maintenance and 
monitoring, it is reasonable to conclude that safe storage could continue for 100 years without 
the use of extraordinary means. The current SONGS 2&3 decommissioning cost estimate 
includes provisions for maintaining spent fuel at the station through 2049.  SCE (and the other 
responsible participants) will continue to monitor this issue as the DOE moves toward a decision 
on the final repository for the spent fuel.  The DCE includes the maintenance of the facility but 
not replacement of major components.  SCE (and the other responsible participants) will 
continue to have the responsibility to ensure safe storage of the spent fuel until it is removed 
from SONGS, and will budget for the continued maintenance of the facility in future years as 
appropriate. 

The NRC has exclusive jurisdiction over the radiological aspects of the Proposed Project. 
Therefore, consideration of the structural integrity of the proposed technology is outside the 
scope of this proceeding. In addition, SCE does not believe that consideration of impacts beyond 
2049 is reasonable or necessary. Nevertheless, SCE also provides the following for informational 
purposes: 

As stated in the HI-STORM UMAX Final Safety Analysis Report (FSAR), the design life for all 
components (including the Multi-Purpose Canisters (MPCs), cavity enclosure containers 
(CECs), closure lids, ISFSI pads, subgrade materials, etc.) of the HI-STORM UMAX system is 
60 years. This is accomplished by using materials of construction with a long proven history in 
the nuclear industry, specifying materials known to withstand their operating environments with 



little to no degradation and protecting material from corrosion by using appropriate mitigation 
measures. 

In addition to this 60-year design life, the HI-STORM UMAX system has a comprehensive 
maintenance program that is implemented to ensure that the service life of the system exceeds 
the design life. Based on the maintenance program outlined in the FSAR, the HI-STORM 
UMAX service life is expected to be at least 100 years. An Aging Management Plan (AMP) will 
also be developed as a condition of license renewal beyond the initial 20-year licensing term. 
The detailed AMP will follow NRC guidance, including NUREG-1927. 
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Jose Luis Perez 

Title: Principal Manager, Decom Regulatory, Financial Planning, & Analysis  
 Dated: 06/05/2015

Question 119:

119. Please indicate whether SCE considered concrete degradation in estimating the lifespan of 
the dry storage system and developing the cost estimate.

Response to Question 119:

SCE objects to the request on the ground that it is vague and ambiguous.  SCE assumes that the 
questions applies only to the Holtec system.  SCE also objects to the request on the ground that it 
is argumentative, and poses an incomplete hypothetical.  Subject to and without waiving these 
objections, SCE responds as follows:

The NRC has exclusive jurisdiction over the radiological aspects of the Proposed Project. 
Therefore, consideration of the structural integrity of the proposed technology is outside the 
scope of this proceeding. In addition, SCE does not believe that consideration of impacts beyond 
2049 is reasonable or necessary. Nevertheless, SCE provides the following for informational 
purposes: 

Holtec Portion of Dry Storage System
The DCE did not specifically consider concrete degradation.  However, as stated in the 
HI-STORM UMAX Final Safety Analysis Report (FSAR), the design life for all components 
(including the Multi-Purpose Canisters (MPCs), cavity enclosure containers (CECs), closure 
lids, ISFSI pads, subgrade materials, etc.) of the HI-STORM UMAX system is 60 years. This is 
accomplished by using materials of construction with a long proven history in the nuclear 
industry, specifying materials known to withstand their operating environments with little to no 
degradation and protecting material from corrosion by using appropriate mitigation measures. 

In addition to this 60-year design life, the HI-STORM UMAX system has a comprehensive 
maintenance program that is implemented to ensure that the service life of the system exceeds 
the design life. Based on the maintenance program outlined in the FSAR, the HI-STORM 
UMAX service life is expected to be at least 100 years. An Aging Management Plan (AMP) will 
also be developed as a condition of license renewal beyond the initial 20-year licensing term. 
The detailed AMP will follow NRC guidance, including NUREG-1927. 
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/05/2015

Question  79:

79. Does the DCE cost estimate in any way include the cost of repairing or replacing damaged 
canisters/casks? If it does, please identify the specific budget category or
categories from Table 1 of the Decommissioning Cost Estimate that include(s) the cost.

Response to Question  79:

SCE objects to the request on the ground that it is vague and ambiguous.  SCE also objects to the 
request on the ground that it is argumentative, and poses an incomplete hypothetical.  Subject to 
and without waiving these objections, SCE responds as follows:

The DCE includes the costs to perform all decommissioning work that was known at the time it 
was developed.  This includes the cost to safely store the fuel as long as it remains in the SONGS 
2 & 3 pools; the cost to expand the ISFSI, to procure a sufficient number of canisters, and to 
transfer the fuel to the ISFSI; the cost to maintain the fuel in the ISFSI until it can be shipped 
offsite; and the cost to transfer the fuel canisters from the ISFSI to the DOE's transportation 
device for shipment to an offsite disposal or interim storage facility.  The DCE does not include 
costs for hypothetical or speculative scenarios that are beyond the known scope of 
decommissioning work. SCE and the other SONGS decommissioning co-participants 
acknowledge their responsibility to ensure safe storage of the spent fuel until it is removed from 
SONGS, and will update the estimated spent fuel storage costs in the DCE as may be required by 
changed future circumstances. 

The NRC has exclusive jurisdiction over the radiological aspects of the Proposed Project. 
Therefore, consideration of the structural integrity of the proposed technology is outside the 
scope of this proceeding. Nevertheless, SCE provides the following for informational purposes:

As discussed during a Community Engagement Panel (CEP) meeting, the technology to repair 
damaged stainless steel components is currently available and has been successfully utilized in 
the nuclear industry to repair various stainless steel reactor components, including for example, 
nozzles in reactor coolant systems.  The tooling, however, for repairing canisters would need to 
be developed based upon these prior experiences.  It is common within the industry to develop 
special tooling for particular applications as needed.  Based on the robust design of the two dry 
storage systems  for SONGS (Areva and Holtec), it is not anticipated that major repairs or 



replacement of ISFSI components would be necessary. 

In the unlikely event that a repair is needed, corrective actions would be undertaken in 
accordance with the ISFSI’s AMP (to be developed as required for license renewal beyond the 
initial 20-year licensing term). These actions could include, but are not limited to, placing the 
canister in a transportation cask or using a secondary container around the canister. The exact 
tools, equipment, and facilities needed would depend on the nature of the damage being repaired 
or components that need to be replaced. As major repairs are not anticipated within the 60-year 
design life, nor expected within the 100-year service life of the system, this is an issue that 
should be periodically revisited as part of the AMP.   
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/05/2015

Question  63:

63. Regarding SCE-01, p. 14, please provide all concrete (i.e. not “wholly speculative”) bases for 
SCE’s assumption that the DOE will start accepting fuel in 2024, other than the
fact that SCE and PG&E previously chose to adopt this date as an assumption. 

Response to Question  63:

SCE objects to the request on the ground that it is vague and ambiguous, particularly as to what 
is meant by the term "concrete."  SCE also objects to the request on the ground that it is 
argumentative.  Subject to and without waiving these objections, SCE responds as follows:

SCE explained the basis for its assumption that the DOE will start accepting spent fuel in 2024 
in Exhibit SCE-01 at page 14.  The DOE has provided no other information upon which to base a 
different assumption.  SCE will update the SONGS 2 & 3 DCE as appropriate when additional 
information becomes available, consistent with Public Utilities Code Section 8326.
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title:   
 Dated: 06/05/2015

Question 109:

109. Please provide a narrative describing how SCE’s cost estimates will be affected if the 
DOE’s spent fuel acceptance date is unable to accept fuel until:

a. 2025 (one year after the assumed acceptance date)
b. 2029 (five years after the assumed acceptance date)
c. 2034 (ten years after the assumed acceptance date)
d. 2044 (twenty years after the assumed acceptance date)
e. 2054 (thirty years after the assumed acceptance date)

Response to Question 109:

SCE objects to the request on the ground that it is vague and ambiguous.  SCE further objects on 
the ground that the request is overbroad and unduly burdensome.  Subject to and without 
waiving these objections, SCE responds as follows:

In June 2014, SCE calculated that a 10-year delay from the assumed 2024 start date for the 
removal of the spent fuel from the SONGS site by the DOE would increase decommissioning 
costs by approximately $133 million.  SCE has not performed similar analyses for the other 
years in this request.  
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Jose Luis Perez 

Title: Principal Manager, Decom Regulatory, Financial Planning, and Analysis  
 Dated: 06/05/2015

Question  54:

54. For each of the following elements of the Dry Storage System listed in Question 47, please 
identify all budget categories from Table 1 of the DCE that include any costs
associated with purchasing, delivering, installing, operating, or maintaining that element.

Response to Question  54:

SCE objects to the request on the ground that it is vague and ambiguous.   SCE also objects to 
the request to the request it seeks information that is beyond the scope of this proceeding to the 
extent the question refers to the selection of a particular vendor and associated costs for 
2014-2015 costs.  Subject to and without waiving these objections, SCE responds as follows: 

The cost for spent fuel management is included in the  Decommissioning Cost Estimate (DCE), 
in section B of Table 1 of the estimate. 

The DCE identifies the following estimated distributed costs for the construction of the ISFSI,  
in several lines as identified below.  The total estimated cost is $405 million, and was not 
necessarily based upon any particular final vendor selection, and instead is based upon 
information available at the time of the estimate.



Costs for operating and maintaining the ISFSI are also provided in section B of the DCE, periods 
2, 3, 4, and 5.  These costs include the operation and maintenance of the entire ISFSI, both the 
existing and the expansion.
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/05/2015

Question  70:

70. Regarding DCE assumption 21, pg. 25, please provide all information, documents and other 
materials regarding the costs for ISFSI construction and transfer of spent fuel from
Units 2 and 3 that was provided to EnergySolutions.

Response to Question  70:

SCE objects to the request on the ground that it is vague and ambiguous.  Subject to and without 
waiving this objection, SCE responds as follows:

See attached documents.
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Barry Sims  

From: <George.Munger.Jr@sce.com>
To: "Mike S. Williams" <mswilliams@energysolutions.com>
Cc: "Barry Sims" <barrysims@msn.com>; "Jeff Martin" <jmartin@energysolutions.com>; 

<John.Manso@sce.com>; "Terry Vesely" <terrence.vesely@cbi.com>
Sent: Monday, January 27, 2014 12:34 PM
Attach: Drawing 40028 GA for NIA.pdf; Proposed ISFSI Layout.docx
Subject: Re: Spent Fuel Related information

Page 1 of 2

1/27/2014

Mike,  
Here is the information you requested I have available to date:  See below in color for comments.  
Robert Munger 

(949) 368-6135  
 
 
 
From:        "Mike S. Williams" <mswilliams@energysolutions.com>  
To:        "george.munger.jr@sce.com" <george.munger.jr@sce.com>,  
Cc:        "John.Manso@sce.com" <John.Manso@sce.com>, Barry Sims <barrysims@msn.com>, Jeff Martin <jmartin@energysolutions.com>, Terry Vesely 

<terrence.vesely@cbi.com>  
Date:        01/24/2014 03:15 PM  
Subject:        Spent Fuel Related information  

 
 
 
Robert  
We have not been formally introduced but I plan to rectify that next week. I am Mike Williams the Energy Solutions / CB&I 

Decommissioning Cost Estimate project manager. We provided a listing of information and data needs at the Kick off meeting for the 

DCE project. John Manso has indicated to me that you are the proper contact from which to obtain spent fuel related information 

needed to complete the cost estimate. I have included the below the items relating to spent fuel from the master listing. We are in a 

position that requires us to get this information into the cost estimating software very soon. I would appreciate your assistance to 

get this stuff rounded up as quickly as practical. I can be reached at PAX86818 if you have any questions  
Thanks for your assistance and hope to meet you very soon – Regards Mike  
   
Spent Fuel Information  
                 
A.            Current inventory of spent fuel assemblies and activated hardware stored in each spent fuel pool.  Weight, volume and 

approximate waste classification of activated hardware will also be required to estimate disposition costs.  
2668 Fuel assemblies total.  (1318 in U2 and 1350 in U3).  There are approximately 526 CEA's (263 per unit) that are activated and 

located in the 2 spent fuel pools.    
                There are also 35 known/suspect damaged fuel assemblies/rod storage baskets/trash cans with fuel particulate. 
 The weight is assumed at 800 lbs each, and the material is all expected to be greater than class C so it will need to be 
stored on the ISFSI pad.  The volume of each trash can is equal to a fuel assembly so 16 x 16 x 176 inches.  There is 
some material that is expected to be Class B/C that has been proposed for storage on the ISFSI.  This would be waste 
generated from the processing of the CEA's, particularly the CEA hubs.  The estimated volume is one canisters per pool 

which includes the CEA hubs and any additional trash in the trash cans determined to be class B/C.    
 
B.            Current inventory of spent fuel in the Independent Spent Fuel Storage Installation (ISFSI).  
There are 1187 fuel assemblies located on the ISFSI pad in 50 canisters and 1 canisters full of Greater than Class C waste.  408 FA's 

from U2, 384 from U3, and 395 from Unit 1 (canisters have some empty cells)  
 
        C.            Number, size and weight of spent fuel racks in each spent fuel pool.  



        The racks weight approximately 66,000 lbs each.  I have 8 per unit.  They are approximately 10.5 ft x 11 ft each.    
         
D.            Currently available plans and projected costs, if any, for transfer of spent fuel into dry storage.  
The current plan would be to perform ISFSI expansion construction starting in mid 2015 and complete by early 2016.  Fuel can then 

be moved to the ISFSI pad starting 2nd quarter of 2016 and ending 1st quarter of 2018.  The cost to move to storage includes not 

only the cost of the canisters and modules, but other activities such as inspection of fuel, characterization of fuel and trash, 

development of loading plans, processing of CEA's for storage in the canisters.  The current estimated costs for this scope of work is 

bounded by $265,000,000 based upon vendor proposals.    
 
E.            Construction drawings of the existing ISFSI.  Currently available plans and associated costs, if any, for expansion of the 

existing ISFSI required for spent fuel transfer to dry storage.  
 
 
The PDF drawing is the current ISFSI and the word document shows one of the proposed layouts for expansion.  The estimated cost 

for the design and construction of the ISFSI to include a new hardened security post meeting the anticipated changes to NRC rules 

for ISFSI security and additional security requirements is bounded by $35,000,000 based upon vendor proposal.    
 
 
F.            Spent fuel schedules for transfers to dry storage  and projections of annual shipments to the DOE repository for all scenarios 

to be analyzed.  
                 See item D above for the schedule of moving fuel.  I don't have any particular information on projected annual shipments 

to the DOS repository.  It is not currently part of the scope of this project.  
   
   
Note the $300,000,000 between items D and E above are based upon proposals supplied by dry fuel storage vendors and bounds the 

cost for a turn key project where the vendor is responsible for the entire scope of work and SONGS only provides Edison oversight.  
 
Office 865-481-6369  
Cell 865-548-9078  
mswilliams@energysolutions.com  
   

Page 2 of 2

1/27/2014
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-007

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/30/2015

Question 139:

Please provide an exact description of how SCE reached the $265,000,000 figure referenced in 
Section D of the email, including all inputs, assumptions, and mathematical
calculations used to reach that figure. 

Response to Question 139:

SCE objects to the request on the ground that it is vague and ambiguous.  Subject to and without 
waiving this objection, SCE responds as follows:

The figure provided was based on the highest value from the rough order of magnitude proposals 
that were provided by three vendors, and a rough order of magnitude estimate of the SONGS 
oversight required for the project.  
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-007

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/30/2015

Question 140:

Please provide an exact description of how SCE reached the $35,000,000 figure referenced in 
Section E of the email, including all inputs, assumptions, and mathematical calculations used to 
reach that figure. 

Response to Question 140:

SCE objects to the request on the ground that it is vague and ambiguous.  Subject to and without 
waiving this objection, SCE responds as follows:

The figure provided was based on the highest value from the rough order of magnitude proposals 
that were provided by three vendors.  
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-005

To: GILMORE
Prepared by: Robert Bledsoe 

Title: Project Manager  
 Dated: 06/05/2015

Question  67:

67. Please provide a narrative explaining why SCE directed EnergySolutions to apply a 25% 
contingency rate to all but six budget categories. For each budget category, please
provide the basis of the 25% estimate including any risk analysis or risk management plan that 
the estimate is based on.

Response to Question  67:

SCE objects to the request on the ground that it is vague and ambiguous, particularly as to form 
(e.g. the question is compound).  Subject to and without waiving these objections, SCE responds 
as follows:

“Contingencies” are defined in the American Association of Cost Engineers “Project and Cost 
Engineers’ Handbook” as “specific provision for unforeseeable elements of cost within the 
defined project scope; particularly important where previous experience relating to estimates and 
actual costs has shown that unforeseeable events which will increase costs are likely to occur.”  

SCE researched cost engineering industry literature to identify accepted practices for applying 
contingency to construction projects in varying stages of planning.  The consensus among all 
sources is that the contingency factor applied to any cost estimate should reflect several factors, 
including but not limited to the then-current planning status of the estimate, and the complexity 
of the project, the extent to which environmental restoration is included in the work scope, etc.  

As stated in Exhibit SCE-01, page 23, lines 11-16, the SONGS DCE is a conceptual estimate.  At 
the time it was developed, no detailed engineering studies for any of the decommissioning work 
scopes had been performed, no procurement activities had commenced, and no contracts had 
been signed.  Moreover, whereas SCE had gained first-hand experience in many 
decommissioning activities while decommissioning SONGS 1, some activities in the future work 
scopes have not yet been performed anywhere in the industry.  Therefore, SCE has only been 
able to include allowances for those work scopes in their cost estimates.  In addition, no nuclear 
facility has been required to perform environmental restoration work to the extent that SCE may 
be required to cleanup the SONGS site to terminate its easement with the U.S. Department of the 
Navy.  

Therefore, the level of planning in the DCE still did not meet the threshold for a “Detailed 



Estimate” as defined in the industry literature.  The planning status in the literature that precedes 
a “Detailed Estimate” is “Budget, Authorization, or Control,” or a “Preliminary Estimate.”  The 
consensus in the industry literature, including sources from the U.S. Department of Energy 
(DOE), the Association for the Advancement of Cost Engineering International (AACEI), and 
the Electric Power Research Institute is that an appropriate contingency factor for cost estimates 
in this stage of development should fall within a range of 15% to 30%.  When the work scope 
requires environmental restoration activities, the contingency factor is generally increased.  

In addition, PG&E identified several other documents, including several documents that 
originated from the U.S. Nuclear Regulatory Commission (NRC), that specifically identify 25% 
as an appropriate contingency factor for nuclear plant decommissioning cost estimates.  PG&E 
compiled and summarized these documents in a document titled, “Technical Position Paper for 
Establishing an Appropriate Contingency Factor for Inclusion in the Decommissioning Revenue 
Requirements“, dated February 2008.  In summary, each of the industry and regulatory 
documents cited in this technical position paper concluded that it is appropriate to add a 
contingency factor of 25% to the sum of all estimated decommissioning costs because the 25% 
contingency factor provides reasonable assurance for unforeseen circumstances that could 
increase decommissioning costs, and should not be reduced or eliminated simply because 
foreseeable costs are low.  

For all of these reasons, SCE directed EnergySolutions to apply a contingency factor of 25% to 
nearly all of the estimated decommissioning costs.  SCE believes a 25% contingency factor was 
both conservative and appropriate for use this decommissioning cost estimate.  
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-006

To: GILMORE
Prepared by: Jose Luis Perez 

Title: Principal Manager, Decom Regulatory, Financial Planning, and Analysis  
 Dated: 06/30/2015

Question 127:

Please provide the exact date that Holtec’s dry storage system bid was selected by SCE. 

Response to Question 127:

SCE objects to the request on the ground that it is vague and ambiguous.  Subject to and without 
waiving this objection, SCE responds as follows:

SCE views the final selection of a vendor as synonymous with entering into a contract with the 
vendor.  The contract date for the Holtec Independent Spent Fuel Storage Installation system was 
December 5, 2015.



Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-006

To: GILMORE
Prepared by: Jose Luis Perez 

Title: Principal Manager, Decom Regulatory, Financial Planning, and Analysis  
 Dated: 06/30/2015

Question 128:

Please provide the exact date that SCE’s contract with Holtec for the dry storage system was 
executed. 

Response to Question 128:

SCE objects to the request on the ground that it is vague and ambiguous.  Subject to and without 
waiving this objection, SCE responds as follows:

SCE views the final selection of a vendor as synonymous with entering into a contract with the 
vendor.  The contract date for the Holtec Independent Spent Fuel Storage Installation system was 
December 5, 2015
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Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-001 Follow-Up 2

To: GILMORE
Prepared by: Walker Matthews 

Title: Senior Attorney   
 Dated: 05/06/2015

Question 09 Supplemental:

Please state SCE's grounds for its claim of confidentiality with respect to this data request.  
Please provide Donna Gilmore with a redacted version of the contract with any confidential 
information removed.

Response to Question 09 Supplemental:

SCE previously objected to the request on several grounds including that the request was outside 
the scope of this proceeding and sought confidential information that SCE could not disclose 
without a non-disclosure agreement or protective order.  The scoping memo provided that "the 
reasonableness of the Nuclear Decommissioning Cost Estimates does not include operational 
decisions, such as vendor selection or equipment specifications," such as SCE's selection of 
Holtec.  SCE met and conferred with with intervenor Donna Gilmore (Gilmore) regarding this 
request to determine whether and to what extent SCE can provide responsive information to 
Gilmore.  During the meet and confer process, in the spirit of cooperation, SCE agreed to 
provide a redacted contract containing warranty provisions.

Subject to and without waiving its objections, SCE responds as follows:  See the attached 
redacted contract containing warranty provisions from the Holtec contract. 













Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-001 Follow-Up 2

To: GILMORE
Prepared by: Walker Matthews 

Title: Senior Attorney  
 Dated: 05/06/2015

Question 10 Supplemental:

Please state SCE's grounds for its claim of confidentiality with respect to this data request.  
Please provide Donna Gilmore with a redacted version of the requested manufacturer's 
warranties with any confidential information removed.

Response to Question 10 Supplemental:

Please see SCE's response to Question No. 9 Supplemental.

In addition, SCE provides the following additional information regarding the warranties, and 
what the warranties provide:

As defined by the final safety analysis report (SAR) for the UMAX system, the UMAX Design 
Life is the minimum duration for which the component is engineered to perform its intended 
function set forth in this SAR, if operated and maintained in accordance with this SAR. The 
design life of the HI-STORM UMAX System is 60 years. This is accomplished by using 
materials of construction with a long proven history in the nuclear industry, specifying materials 
known to withstand their operating environments with little to no degradation, and protecting 
material from corrosion by using appropriate mitigation measures. 

Where the design life of the system is founded in technical basis, the warranty life is a solely 
contractual item determining which party holds responsibility for necessary repairs or rework 
should the need arise. The warranty for the system is a written guarantee by Holtec promising to 
remedy any Defects in the Work due to faulty design, materials or workmanship which appear 
within a period beginning on the date of ISFSI Scope Completion and continuing for a 
contractually agreed upon duration following the ISFSI Scope Completion Date.

NOTE: For the MPC-37s, the warranty period is 25 years. For the UMAX system, the warranty 
period is 10 years.



Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-001 Follow-Up 2

To: GILMORE
Prepared by: Walker Matthews 

Title: Senior Attorney  
 Dated: 05/06/2015

Question 11 Supplemental:

Please state SCE's grounds for its claim of confidentiality with respect to this data request.  
Please provide Donna Gilmore with a redacted version of the requested manufacturer's 
warranties with any confidential information removed.

Response to Question 11 Supplemental:

Please see SCE's response to Question No. 10 Supplemental.



Southern California Edison
SCE-SDGE Joint DCE Application  A.14-12-007

DATA REQUEST SET  A.14-12-007 Gilmore-SCE-001 Follow-Up 2

To: GILMORE
Prepared by: Walker Matthews 

Title: Senior Attorney  
 Dated: 05/06/2015

Question 12 Supplemental:

Please state SCE's grounds for its claim of confidentiality with respect to this data request.  
Please provide Donna Gilmore with a redacted version of the builder's warranties with any 
confidential information removed.

Response to Question 12 Supplemental:

Please see SCE's response to Question No. 10 Supplemental.
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